To: BCVA owners
From: Sewer Steering Committee
Re: Update 5/1/18

The waterfront units should be completed today and the project will move across the street to 5941 & 5945 Tidewood in the non-waterfront units in Section One.

The calendar below is subject to change as the work will go slowly for the next few days as the crew becomes familiar with different unit designs.

TENTATIVE SEWER SCHEDULE----MAY, 2018

(Unit water/drains unavailable 8:30 a m to 4:30 p m)

(Subject to change due to weather/unexpected delays)

Monday	Tuesday	Wednesday	Thursday	Friday
(April) 30 5934 -5938 Tidewood	1 5938-5946 Tidewood	2 5941-45 Tidewood **(non-waterfront)**	3 5941-45 Tidewood	4 5941-45 Tidewood
7 5935-39 Tidewood **(non-waterfront)**	8 5935-39Tidewood	9 5927-31 Tidewood	10 5927-31 Tidewood	11 5927-31 Tidewood

Thank you,

Bridget Spence
Casey Management
Main Office 941-922-3391
Lakewood Ranch Office 941-727-4698