

September 25, 2018

To: Owners BCVA

From: Len Sullivan, Sewer Steering Chair

Re: Heavy rains and Change of Plan

The work has almost come to a stop. Another torrential rainstorm over the weekend made much of the Section Two's green space a swamp. The crew was limited in its efforts to work today and yesterday.

The plan to move back to Tidewood Avenue will be delayed until the soggy ground dries out. SPT & I decided the best way to make progress is to continue north from 5884-5892 along Driftwood Place. Higher ground allows work to continue.

Estimated Schedule: subject to change due to weather or unexpected delays

- September 26 to October 2 5876-5880 Driftwood Place
- October 3 to October 9 5868-5872 Driftwood Place
- October 10 to October 16 5860-5864 Driftwood Place

Rainfall amounts will determine when work can resume on Tidewood Avenue. It will take 2-3 weeks of little rainfall to allow the soggy grounds to dry.

Thank you for your patience and understanding as, sometimes, factors are not in our control.

Reminder----On October 1st, BrightView will begin servicing our grounds. Mowing will take place on Mondays and detail work will follow on Tuesdays.

**Doreen Keil, LCAM**

**Taylor Anderson, LCAM**

Receptionists / Admins

4370 S. Tamiami Trail #102

Sarasota, FL 34231

Phone: (941) 922-3391

Fax: (941) 921-2254